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Cost ($ in Millions)
FY 2003
Actual

FY 2004
Estimate

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

Cost to 
Complete

Total

Total Program Element (PE) Cost 130.254 104.486 150.242 179.074 141.943 108.574 41.530 38.127 961.890

4885
Avionics Modernization Program 
(AMP)

130.254 104.486 150.242 179.074 141.943 108.574 41.530 38.127 961.890

In FY 2003, Project 674726, Avionics Modernization Program (AMP), was changed to  Project 674885 (same name) to correct an administrative error.  This action did not 
change program content nor its funding.

(U) A. Mission Description and Budget Item Justification
The C-130 Avionics Modernization Program (AMP) consolidates and installs the mandated DOD Navigation/Safety mods, the Global Air Traffic Management (GATM) 
systems and the C-130 Broad Area Review requirements on the AF's 490 C/AC/EC/HC/LC/MC-130s that are not being replaced with new C/CC/EC/WC-130Js.  These 
mandated mods are incorporated with various other Reliability, Maintainability, and Sustainability (RM&S) upgrades to include: ETCAS, TAWS, replacement of APN-59 
& APQ-175 radars, N-1/C-12 compass, dual autopilots, dual flight management systems and HF/UHF/VHF datalink to constitute C-130 AMP.  AMP will allow the AF's 
490 C/AC/EC/HC/LC/MC-130s complete access to the GATM-controlled international air space.  Also, AMP and USSOCOM's Common Architecture for Penetration 
(CAAP) have been combined to eliminate any duplication of effort in these avionics programs.  
      The USAF's C-130 fleet consists of 15 different mission design series (MDS) to be modified by the AMP.  Within each of these MDSs are multiple variants (C-130H2, 
etc.) to be modified by AMP.  These multiple different models and cockpit configurations create significant logistics support and aircrew training inefficiencies.  Also, 
these differences greatly complicate aircrew and aircraft interoperability at forward operating locations.  C-130 AMP standardizes the cockpit configurations and avionics 
for these different variants into a single cockpit configuration by installing a core avionics package, thus eliminating many of these significant logistics, interoperability and 
training problems.  (Note: The new C/CC/EC/WC-130J aircraft are not included in this C-130 AMP program).
     Shown here are RDT&E funds for C-130 AMP.  SOCOM's AC/EC/MC-130s will have additional CAAP equipment installed along with AMP. This unique equpment is 
funded in  MFP-11, and these funds are not shown here. 
     The Boeing Company was awarded the AMP contract on 30 July 01.  Each C-130 variant or group of variants will require a specific kit development and test. Then, 
each will proceed through development and production serially. This waterfall approach will result in an orderly development and production sequencing for the 15 
different C-130 MDSs.
      Development activities continue to focus on two areas: AMP's architecture and kit development for the first Combat Delivery aircraft (C-130H2) and the first Special 
Mission aircraft (MC-130H), as well as software development of the SOF AMP and Common Avionics Architecture for Penetration (CAAP) capabilities.      
   A Restructure Engineering Change Proposal (ECP) 1302 was awarded to Boeing 20 Aug 03.  The ECP rebaselines the program due to funding reductions in FYs 03/04 
resulting in delays in System Development and Demonstration program for up to 2 years.
    
C-130 Avionics Modernization Program (AMP):  This project is in Budget Activity 7, Operational Systems Development as it is a major avionics and cockpit configuration 
modernization to the AF's 
C/AC/EC/HC/LC/MC/-130 fleet of aircraft.
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Development to replace the Jet Assisted Take-Off Rocket Motors (JATO) bottles.

(U) B. Program Change Summary ($ in Millions)
FY 2003 FY 2004 FY 2005

(U) Previous President's Budget 155.102 105.381 150.636
(U) Current PBR/President's Budget 130.254 104.486 150.242
(U) Total Adjustments -24.848 -0.895
(U) Congressional Program Reductions -3.876 -0.895

Congressional Rescissions
Congressional Increases
Reprogrammings -19.985
SBIR/STTR Transfer -0.987

(U) Significant Program Changes:
As a result of the AF decision to slip AMP production from FY05 to FY06, RDT&E funding needed to be realigned to the new profile.  The $19.985M in FY03 includes 
various BTRs to other AF programs reflecting the revised AMP plan.
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Cost ($ in Millions)
FY 2003
Actual

FY 2004
Estimate

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

Cost to 
Complete

Total

4885
Avionics Modernization Program 
(AMP)

130.254 104.486 150.242 179.074 141.943 108.574 41.530 38.127 961.890

Quantity of RDT&E Articles 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
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(U) Accomplishments/Planned Program 95.224 79.856 116.762
(U) Ramp-up and design specification began in FY03, allowing software coding to proceed at full speed and 

developmental hardware acquistion to begin.  Detailed design work will continue for both Group A and B equipment 
for the 13 follow-on C-130 MDSs.    A Restructure ECP 1302 was awarded to Boeing 20 Aug 2003.

(U) Engineering Change Orders (ECO), Govt Furnished Parts and Information (GFP/GFI) and Award Fee 7.030 7.430 14.990
(U) Developmental Test and Evaluation 10.160 9.700 9.740
(U) Training System development upgrades 5.370 1.500 1.800
(U) Program office support ( TDY, training and supplies). 12.470 6.000 6.950
(U) Continue developmental hardware acquisition. Detailed design work will continue for both Group A and B equipment 

on the follow-on MDSs. Continue development of the training systems based on the results of the Training Systems 
Requirements Analysis (TSRA). Continue acquisition of the avionics hardware to support the software integration 
efforts associated with both the Core Operational Flight Program (OFP) and the Combat Talon OFP. Coding and unit 
testing for the software integration facility will continue.

(U) Total Cost 130.254 104.486 150.242

(U) C. Other Program Funding Summary ($ in Millions)
FY 2003 

Actual
FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN

(U)
PE 0401115F, Avionics 
Modernization Program (AMP), 
BP1100

111.600 156.880 247.280 424.330 2,386.740 3,326.830

(U) D. Acquisition Strategy
The C-130 AMP contract was awarded 30 July 2001.  The contract is a Cost-Plus Award Fee contract to develop and install AMP kits  for the 490 aircraft within the AF's  
AC/C/EC/HC/LC/MC-130 fleet.  Revisions to the AF training system is an option under the AMP contract, which will modify the various Training Programs and  Weapons 
Systems Trainers to the AMP configuration.


A Restructure Engineering Change Proposal (ECP) 1302 was awarded to Boeing 20 Aug 2003.  The ECP rebaselines the program due to funding reductions in the FYs 
03/04 resulting in delays in System Development and Demonstration program for up to 2 years.
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Cost Categories(U)
(Tailor to WBS, or System/Item 
Requirements)
($ in Millions)

Contract Method 
& Type

Performing Activity & 
Location

Total
Prior to FY 

2003
Cost

FY 
2003
Cost

FY 
2003

Award 
Date

FY 
2004
Cost

FY 
2004

Award 
Date

FY 
2005
Cost

FY 
2005

Award 
Date

Cost to 
Complete

Total 
Cost

Target 
Value of 
Contract

(U) Product Development
Boeing, Long Beach, CA CPAF 38.977 107.624 Dec-02 88.786 Dec-03 133.552 Dec-04 469.041 837.980
Subtotal Product Development 38.977 107.624 88.786 133.552 469.041 837.980 0.000
Remarks: Note: Funds shown here contain System Design & Development, ECO, Training System Upgrades and the Award Fee.

(U) Support
Program Support Office N/A 18.340 12.470 6.000 6.950 26.370 70.130
Subtotal Support 18.340 12.470 6.000 6.950 26.370 70.130 0.000
Remarks: Award Dates vary throughout the year depending on activity (TDY, Training, Contractor Support)

(U) Test & Evaluation
Various 6.010 10.160 Jan-03 9.700 Jan-04 9.740 Jan-05 18.170 53.780
Subtotal Test & Evaluation 6.010 10.160 9.700 9.740 18.170 53.780 0.000
Remarks:

(U) Management
0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 63.327 130.254 104.486 150.242 513.581 961.890 0.000
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(U) Schedule Profile FY 2003 FY 2004 FY 2005
(U) Core Preliminary Design Review (PDR) 1Q
(U) C-130 SOF/AMP PDR 2Q
(U) AMP Hardware Concept Design Review (CDR) 4Q
(U) AMP Software CDR 4Q




